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ESTIMATE RUN 06/01/2006

ESTIMATE SUMMARY 12:32:56

CONTID: C15051         ESTIMATE NO: 0001 PROG 2005

PCN: 15051-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Molas Pass Rckfl Mitgtion-PhII PERCENT TIME:

PROJECT NO: NH 5502-049                   

Molas Pass Rckfl Mitgtion-PhII

NAME OF ROAD: 550B

PROJECT COUNTIES: SAN JUAN

CONTRACTOR:

HI-TECH ROCKFALL CONSTRUCTION, INC. PAY PERIOD ENDING 05/27/2006 DATE TIME STARTED 12/30/2005

P.O. BOX 674 DATE LET 12/01/2005 DATE WORK BEGAN 05/01/2006

 DATE AWARDED 12/09/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 12/30/2005 DATE ACCEPTED

FOREST GROVE OR 97116-0674503/357-6508 DATE NOTICE TO PROCEED 12/30/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 466,063.00 PARTICIPATING $ $ 148,710.05

AWARD PROJECT AMT: 448,448.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,931.33

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

42.50

TIME ALLOW:

ORIG TIME ALLOW:

40 WORK DAYS

WORK DAYS40

31.91%

317,352.95

148,710.05

148,710.05

146,778.72

$

$

$

$

148,710.05

0.00

148,710.05

0.00

148,710.05

-1,931.33

0.00

146,778.72

0.00

AMOUNT DUE 146,778.72 146,778.72

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 146,778.72

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

17.0
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PCN: 15051-BID    ESTIMATE RUN 06/01/2006

PROJECT: NH 5502-049                   ESTIMATE NO: 0001 12:32:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 ROCK SCALING 28.000 0.000

HOUR 15.500 2,480.00

160.00000 15.500 2,480.00

203-00598  
 

0010 ROLLING 0.000 0.000

HOUR 0.000 0.00

200.00000 0.000 0.00

203-01140  
 

0015 BLADING 35.000 0.000

HOUR 0.000 0.00

200.00000 0.000 0.00

203-01500  
 

0020 TRUCK (DUMP) 150.000 0.000

HOUR 41.500 7,262.50

175.00000 41.500 7,262.50

203-01582  
 

0025 COMBINATION LOADER 110.000 0.000

HOUR 70.750 12,381.25

175.00000 70.750 12,381.25

203-01594  
 

0030 TOPSOIL 60.000 0.000

CY  0.000 0.00

75.00000 0.000 0.00

207-00205  
 

0035 EROSION LOG 280.000 0.000

LF  120.000 1,500.00

12.50000 120.000 1,500.00

208-00005  
 

0040 CONCRETE WASHOUT STRUCTURE 1.000 0.000

EACH 0.000 0.00

3,500.00000 0.000 0.00

208-00045  
 

0045 EROSION CONTROL SUPERVISOR 1.000 0.000

L S 0.250 1,750.00

7,000.00000 0.250 1,750.00

208-00200  
 

0050 ROCK REINFORCEMENT (DOWELS) 0.000 0.000

LF  0.000 0.00

90.00000 0.000 0.00

211-01111  
 

0055 *SEEDING (NATIVE) (HYDRAULIC) 3.000 0.000

ACRE 0.000 0.00

4,300.00000 0.000 0.00

212-00007  
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PCN: 15051-BID    ESTIMATE RUN 06/01/2006

PROJECT: NH 5502-049                   ESTIMATE NO: 0001 12:32:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *SOIL CONDITIONING 2.700 0.000

ACRE 0.000 0.00

1,250.00000 0.000 0.00

212-00032  
 

0065 BONDED FIBER MATRIX 3.000 0.000

ACRE 0.000 0.00

1,000.00000 0.000 0.00

213-00150  
 

0070 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 15.000 0.000

TON 0.000 0.00

200.00000 0.000 0.00

403-00720  
 

0075 FENCE (PLASTIC) 400.000 0.000

LF  100.000 370.00

3.70000 100.000 370.00

607-11525  
 

0080 WIRE MESH 122,265.000 0.000

SF  40,755.000 81,510.00

2.00000 40,755.000 81,510.00

607-55100  
 

0085 *CONSTRUCTION SURVEYING 1.000 0.000

L S 0.800 2,800.00

3,500.00000 0.800 2,800.00

625-00000  
 

0090 *CONSTRUCTION SURVEYING (HOURLY) 0.000 0.000

HOUR 0.000 0.00

100.00000 0.000 0.00

625-00001  
 

0095 *MOBILIZATION 1.000 0.000

L S 0.600 19,954.80

33,258.00000 0.600 19,954.80

626-00000  
 

0100 PUBLIC INFORMATION SERVICES 1.000 0.000

L S 0.250 850.00

3,400.00000 0.250 850.00

626-01000  
 

0105 *FLAGGING 1,100.000 0.000

HOUR 405.700 8,114.00

20.00000 405.700 8,114.00

630-00000  
 

0110 *TRAFFIC CONTROL INSPECTION 17.000 0.000

DAY 8.000 640.00

80.00000 8.000 640.00

630-00007  
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PCN: 15051-BID    ESTIMATE RUN 06/01/2006

PROJECT: NH 5502-049                   ESTIMATE NO: 0001 12:32:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *TRAFFIC CONTROL MANAGEMENT 40.000 0.000

DAY 16.000 6,560.00

410.00000 16.000 6,560.00

630-00012  
 

0120 *FLASHING BEACON (PORTABLE) 2.000 0.000

EACH 0.500 250.00

500.00000 0.500 250.00

630-80001  
 

0125 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 5.000 0.000

EACH 2.500 75.00

30.00000 2.500 75.00

630-80341  
 

0130 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 32.000 0.000

EACH 14.500 507.50

35.00000 14.500 507.50

630-80342  
 

0135 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 40.000 0.000

SF  0.000 0.00

7.50000 0.000 0.00

630-80344  
 

0140 *DRUM CHANNELIZING DEVICE 60.000 0.000

EACH 27.000 675.00

25.00000 27.000 675.00

630-80360  
 

0145 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 6.000 0.000

EACH 3.000 105.00

35.00000 3.000 105.00

630-80363  
 

0150 PORTABLE MESSAGE SIGN PANEL (STATE FURNISHED) 2.000 0.000

EACH 0.500 100.00

200.00000 0.500 100.00

630-80365  
 

0155 CONCRETE BARRIER (TEMPORARY) (INSTALL ONLY) 0.000 0.000

LF  0.000 0.00

13.00000 0.000 0.00

630-80375  
 

0160 *TRAFFIC CONE 60.000 0.000

EACH 30.000 75.00

2.50000 30.000 75.00

630-80380  
 

0165 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

0.000 0.000

EACH 0.000 0.00

900.00000 0.000 0.00

630-85006  
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PCN: 15051-BID    ESTIMATE RUN 06/01/2006

PROJECT: NH 5502-049                   ESTIMATE NO: 0001 12:32:56

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0175 F/A MINOR CONTRACT REVISIONS 30,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0180 F/A OJT COLORADO TRAINING PROGRAM 300.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0185 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0190 F/A EROSION CONTROL 1,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $147,960.05 147,960.05CURRENT AMT 465,313.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0195 SANITARY FACILITY 1.000 0.000

EACH 1.000 750.00

750.00000 1.000 750.00

620-00020  
 

CAT 0400 $750.00 750.00CURRENT AMT 750.00 $$

PROJECT TOTAL 148,710.05 $ 148,710.05CURRENT AMT 466,063.00 $$


